
 

GO TO 2040 Major Capital Projects- June 2012 Update 

Central Lake County Corridor: IL 53 North and IL 120 Limited Access  
 
Project Status: Project is in the planning stage.  The Illinois Route 53/120 Blue Ribbon Advisory 
Council has worked recently to identify consensus around options for the Illinois Route 53 corridor 
in central Lake County and develop a framework of principles to guide future study of the corridor 
configuration, timing and financing.  The BRAC report was finalized on May 18.  The Tollway Board 
will consider the report on June 28. 

Project Website: http://www.illinoistollway.com/construction-and-planning/community-
outreach/illinois-route-53-120-blue-ribbon-advisory-council 

Overall Progress since Last Month: 
 The Blue Ribbon Advisory Council reached consensus on a resolution and final report, by a 

vote of 27-2, and this report will be considered by the Tollway Board on June 28.   
 The report calls for many notable design, environmental, financing, and land use 

considerations.  Specifically, the Council agrees that:   
o “the new Route 53 should be a four-lane, limited access, tolled parkway with a 45 

mile-per-hour maximum operating speed. The Council stresses that design elements 
defined in this resolution – such as a depressed sections, earthen berms and 
stormwater treatment features – are essential requirements and shall not be 
considered optional during the detailed design process.”  

o “the project should be funded through the use of tolling, under a rate structure that 
includes congestion pricing and indexing of toll rates. The Council supports tolling 
existing Route 53 from Lake Cook Road to I-90 and a cooperative approach to 
develop a tolling plan that is equitable and uniform for all access points in Lake 
County; including adding tolls to existing un-tolled access points, adding tolls at the 
state border and adjusting the rates at the mainline Waukegan Plaza on the Tri-State 
Tollway. The Council also requires identification of local revenue sources, and 
supports the use of Tollway system generated revenues to enable this project which 
is vital to the region’s mobility, economic development and quality of life.” 

 In addition, the report states that “a corridor plan that integrates land use, transportation, 
economic development and open space is vital to the success of the Route 53/120 
project…Lake County and the corridor municipalities, with the cooperation of the Tollway, 
should apply for assistance through the CMAP’s Local Technical Assistance program (LTA) 
via the upcoming round of applications, due in August 2012. The LTA will not be a sufficient 
source of resources but it would provide a beginning point and complement other sources 
of funding. The Tollway, CMAP, Lake County and other key partners will be responsible for 
obtaining funding for the plan.” 

 

http://www.illinoistollway.com/construction-and-planning/community-outreach/illinois-route-53-120-blue-ribbon-advisory-council
http://www.illinoistollway.com/construction-and-planning/community-outreach/illinois-route-53-120-blue-ribbon-advisory-council


CMAP’s Contribution since Last Month: 
 Given the recommendation for a corridor plan, CMAP has referred Lake County entities to 

the Local Technical Assistance call for projects, as referenced in the BRAC final report. 

I-90  
 
Project Status: Project is in design.  The Illinois Tollway’s I-90 Corridor Planning Council issued 
findings and recommendations on April 5, 2012.  They can be found here: 
http://www.illinoistollway.com/documents/10157/48742/I_90+CPC+report+v11.pdf 

Project Website: http://www.illinoistollway.com/construction-and-planning/projects-by-
roadway/jane-addams-memorial-tollway-i-90 

Overall Progress since Last Month:   

 Tollway awarded contract $26.9 million to BV3 for corridor management and design 
services for the reconstruction and widening of the Jane Addams from Higgins Road to the 
Elgin Toll Plaza.  

 Tollway awarded five design services contracts for the reconstruction and widening of the 
Jane Addams: $23.4 million to Parsons Brinckerhoff Inc.; $16.4 million to Crawford, Murphy 
& Tilly Inc.; $24.2 million to HDR Engineering Inc.; $2.7 million to ABNA of Illinois Inc.; and 
$5.4 million to Elmhurst Joint Venture. 

 Tollway Board met on May 24th.  Corridor Planning Council Chairs (Ernst/Kopec) presented 
the recommendations of the Council to the Board.  Although no action was taken by the 
Board, the conversation was generally positive and centered around the use of transit on 
the managed lane.  Tollway staff explained that the construction plans will include all 
infrastructure necessary to implement variable pricing on the new lane, reserved right of 
way to further expand to a transit only lane (including rail), and the separate 
accommodation of transit vehicles at certain locations – stations and O’Hare Airport. 

 The Corridor Planning Council, while their work is officially done, will likely be reactivated 
in subgroups to address specific implementation issues. 

CMAP’s Contribution since Last Month:   

 This project was discussed as part of the CMAP Advanced Technology Task Force (ATTF) 
which met on May 31st .  The Tollway desires to create a testbed for an expressway Smart 
Corridor, which would include infrastructure needed to support vehicle to vehicle (V2V) 
and vehicle to infrastructure (V2I) communication as well as the investment necessary to 
support congestion pricing and incident management.  CMAP will add this project 
architecture to the region’s official ITS Architecture and send it up the committee structure 
for approval. 

 CMAP provided C12Q1 datasets to Delcan to review for the I-90 study.   CMAP agreed to 
perform modeling to support this analysis.  Depending on the project needs and schedule, 
either the 4-step or pricing model will be used. 

 CMAP provided traffic projections to BCP Tollway Partners for Randall Road and US 20 
interchanges with I-90 and adjacent intersections, to ensure that the plans for I-90 properly 
address future demand at these locations.  CMAP is currently developing traffic projections 
at I-90 and Barrington Road for the village of Hoffman Estates.  Completing this interchange 
to allow all movements is under consideration.   

 Participation on the Corridor Planning Council including a presentation to the Tollway 
Board. 

http://www.illinoistollway.com/documents/10157/48742/I_90+CPC+report+v11.pdf
http://www.illinoistollway.com/construction-and-planning/projects-by-roadway/jane-addams-memorial-tollway-i-90
http://www.illinoistollway.com/construction-and-planning/projects-by-roadway/jane-addams-memorial-tollway-i-90


Elgin O’Hare 
 
Project Status: Tier 2 engineering and environmental is underway.   

Project Website: http://elginohare-westbypass.org/SitePages/Home.aspx 

Overall Progress since Last Month: 

 
 Illinois Dept. of Transportation (IDOT) and Illinois Tollway Authority (ITA) officials and 

engineers hosted a public hearing in Elk Grove Village discussing the planned $3.4 billion 
Elgin O’Hare West Bypass (EOWB) Expressway project.  Construction would move west-to-
east on the project beginning in 2013 continuing through 2025 with a few notable eastern 
sections beginning earlier. Other longer range unfunded improvements were also detailed 
at the event. 

 Tollway awarded contract $66.8 million to CH2M Hill Inc. for corridor management and 
design services for the Elgin O’Hare West Bypass. 

 Final meeting of the Corridor Planning Group will be held Thursday, June 14th.  Agenda 
here. 

CMAP’s Contribution since Last Month:   

 CMAP staff reviewed the Draft EIS and provided recommendations for improving the 
discussions of socio-economic forecasts, housing, environmental management practices and 
commitment to state-of-the-art de-icing methods.   

 Will attend final Corridor Planning Group meeting. 

CTA Red and Purple Line Modernization 

Project Status: CTA and Federal Transit Administration (FTA) have initiated the environmental 
review process for this project and will be preparing an EIS. 

Project Website: http://www.transitchicago.com/rpmproject/ 

Overall Progress since Last Month: Announcements were made about upcoming station closures.  

CMAP’s Contribution since Last Month: 
 CTA has been preliminarily awarded $517,500 in EIS work via the FY 13 UWP process 

(approval in June). 

CTA Red Line South 

Project Status: CTA and Federal Transit Administration (FTA) have initiated the environmental 
review process for this project and will be preparing an EIS. 

Project Website: http://www.transitchicago.com/redeis/default.aspx 

Overall Progress since Last Month:  
 CTA has been preliminarily awarded $517,500 in EIS work via the FY 13 UWP process 

(approval in June). 

http://elginohare-westbypass.org/SitePages/Home.aspx
file://cmap.local/shared/AdminGroups/PlanningProgramming/Kopec/120615_MA_CH_IDOT_CPG_Mtg_D3.doc
http://www.transitchicago.com/rpmproject/
http://www.transitchicago.com/redeis/default.aspx


CMAP’s Contribution since Last Month: 
 Through the Local Technical Assistance Program, CMAP is providing assistance with work 

on a quantitative analysis and has completed a draft interim project report for the project 
area.  To date, four community focus groups have taken place.  CMAP is working with the 
Developing Communities project and CURL staff to schedule 11 additional focus groups and 
20 individual interviews between June and August.  Community Education Session planning 
in conjunction with CTA is currently underway. 

I-290 Multimodal Corridor  

Project Status:  The I-290 Preliminary Engineering and Environmental (Phase I) Study started 
from a clean slate in Fall of 2009.  The process is consistent with the National Environmental Policy 
Act (NEPA) and will result in an Environmental Impact Statement (EIS) for the reconstruction of I-
290 from west of Mannheim Road to east of Cicero Avenue.   The preferred alternative selection and 
EIS should be completed in fall of 2013. 

Project Website: http://www.eisenhowerexpressway.com/  

Overall Progress since Last Month: IDOT met with individual communities to discuss and receive 
input on interchange design concepts.  The study developed round 2 combination mode alternative 
screening information and documents.   Each of the combination mode alternatives includes 
express bus.  The combination mode alternatives were each tested with and without high-capacity 
transit (HCT), which is a generic representation of either extension of the Blue Line or BRT serving 
the Blue Line terminal station.  The Community Advisory Group will meet June 11 to discuss the 
alternatives evaluation and have a workshop on interchanges and access. 

CMAP’s Contribution since Last Month: None 

West Loop Transportation Center 

Project Status: Phase I of the Union Station Master Plan concluded in May.  Projects to create a 
surface bus transfer center and East-West BRT are funded and underway.  The projects begin to 
address improving connections between Union Station and other transportation services.   

Project Website: http://www.unionstationmp.org/  

Overall Progress since Last Month:  
A Union Station Master Plan effort was concluded and a report was released on May 23rd, 2012.  
This is available on the project website.  The report includes short, medium, and long term project 
recommendations.  

CMAP’s Contribution since Last Month:  
CMAP provided comments on the draft report which were focused on promoting the understanding 
of the West Loop Transportation Center project as a large concept which covers a number of 
potential capital investments.   CMAP reviewed and provided comments on the RFP CDOT is 
developing for Phase II of the Union Station Master Plan Study.  Phase II will include modeling of 
station passenger circulation and rail operations.  CMAP desires that the study include specific 
consideration of Intelligent Transportation System (ITS) systems, especially appropriate equipment 
and locations to meet passenger needs.  CMAP also recommended that the modeling specifically 
address the needs of senior citizens and people with disabilities.    

http://www.eisenhowerexpressway.com/
http://www.unionstationmp.org/


I-294/57 Interchange 

Project Status: Construction has begun. 

Project Website: http://www.illinoistollway.com/construction-and-planning/projects-by-
roadway/tri-state-tollway-i-94/i294/i-80/294-57interchange  

& http://www.dot.il.gov/I57-294/default.html  

Overall Progress since Last Month: The Illinois Tollway awarded a $574,000 contract to CivicCon 
Services Inc. for realignment of Dixie Creek.  This is required because the creek currently runs 
through the pathway of one of the future interchange ramps.  This will be completed by the end of 
the summer.   The Illinois Tollway will also reconstruct the bridges that carry I-294 over 147th 
Street this year. 

IDOT has a contract with Lorig Construction for $27.9 million to reconstruct the bridge on I-57 over 
I-294 which should be complete in September 2012.   IDOT will also reconstruct the bridge that 
carries Kedzie Avenue over I-57 under a future contract. 

 Construction Update (06-05-2012) 
Between I-57 and Kedzie Avenue, traffic in both directions is reduced from four lanes to 
three lanes and traffic in both directions is shifted onto the northbound bridge allowing 
workers to reconstruct the southbound bridge. 

 At 147th Street, traffic is reduced to one lane in both directions for bridge demolition and 
reconstruction. 

 Consultant selection for the LTA project is currently taking place. 

CMAP’s Contribution since Last Month: CMAP is providing staff assistance as well as consulting 
assistance via the LTA program for an SSMMA interchange land use planning project.  This project 
will involve planning for land use and economic development for five communities near the new I-
294/I-57 interchange (Dixmoor, Harvey, Markham, Midlothian, and Posen).  Project scoping is 
ongoing and kickoff is expected in June, with consultant involvement expected to begin in July. 

Illiana Expressway 

Project Status: Tier 1 EIS process 

Project Website: http://www.illianacorridor.org/  

Overall Progress since Last Month:  
 SB 3318, which was passed by the Senate and the House and is expected to be signed by the 

Governor, would allow IDOT to acquire property for the Illiana Expressway using eminent 
domain authority and removes restrictions regarding quick-take powers.   

 Work continued on the Tier 1 Draft EIS.  Three corridors examined in further detail.  Tier 1 
scheduled to be release for comment during July 2012, with a public hearing on July 31 in 
Illinois (August 1 in Indiana).  Tier 1 Final EIS to be submitted during the fall of 2012 with a 
Tier 1 Record of Decision in early 2013.   

 Of the three alternatives being carried forward, the more southern route is still looked upon 
as the most viable alternative by the study team. 

 

CMAP’s Contribution since Last Month:  
 CMAP provided comments about the Draft Purpose and Need Statement. Two primary 

concerns were how the corridor would be funded and also told them they had to evaluate 

http://www.illinoistollway.com/construction-and-planning/projects-by-roadway/tri-state-tollway-i-94/i294/i-80/294-57interchange
http://www.illinoistollway.com/construction-and-planning/projects-by-roadway/tri-state-tollway-i-94/i294/i-80/294-57interchange
http://www.dot.il.gov/I57-294/default.html
http://www.illianacorridor.org/
http://ilga.gov/legislation/billstatus.asp?DocNum=3318&GAID=11&GA=97&DocTypeID=SB&LegID=64537&SessionID=84


the project using the GO TO 2040 socioeconomic file in addition to the special purpose one 
they developed.  

 CMAP provided comments regarding the preferred corridor alignment on March 14, 2012. 
CMAP's main concerns are that the preferred alignment is too far south to provide 
significant mobility benefits to the region. In addition, the alignment will not carry enough 
traffic to enough toll revenue to fund the project.  

 CMAP met with IDOT and the consultant regarding comments on the alternatives analysis 
results.  Rather than a single alignment being carried forward, three alternatives were 
further analyzed.  

 Attended the Corridor Planning Group meeting on June 6th.  Presentations by the study team 
on the analysis of the three remaining corridors and on the travel forecasting methods 
employed. 

 
 


